&ftrans

SAS Superstructure
Location: 04-SF-80-13.2/13.9

Client Name: CalTrans

Daily Diary Report by Bid Iltem

Run date 22-Nov-14
Time 12:22AM

Contract No.:
Diary #: 609

04-0120F4

Const Calendar Day: 981

Date:

16-May-2012 Wednesday

04-0120F4
04-SF-80-13.2/13.9

Inspector Name: Feather, Bernard Title: Transportation Engineer Self-Anchored
Inspection Type: Intermittent Suspension Bridge
Shift Hours:  08:00am  05:00 pm Break: 01:00 Over Time:
Federal ID:
Location:
Reviewer:  Shedd, Bill Approved Date: Status: Submit

Weather

Temperature 7 AM 12 PM 4PM

Precipitation

Working Day If no, explain:

Condition Not Recorded

Di ary: Dispute
General Comments =
Track progress of FWS installation of mechanical piping. Misc MEP paperwork and write diaries.
04-0120F4 Bid ltem: 122 0-000-000.122 CCSF SEWER FORCE MAIN (10 NPS)

F.W. SPENCER AND SON, INC
Labor

Trade Class Name RT Hrs OT Hrs DT Hrs Total Remarks Dispute
Contractor: F.W. SPENCER AND SON, INC

Welder JNM DAMIAN LLANOS 8.00 0.00 0.00 8.00 D

Plumber/Pipefitter JNM NARCISO BIAGI 8.00 0.00 0.00 8.00 D

Plumber/Pipefitter JNM DAVID LAW 8.00 0.00 0.00 8.00 D

Diary: Dispute
10" DIP installation 122 0-000-000.122

The FWS crew spent the shift welding the PS-5 cross beam to the PS-5 brackets attached to the OBG -
deck along the north barrier of the EB bridge, from approximate PP 117 to PP 118.5.
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